Project Title: Contractor Resource & Tender's Data Management System

(UnitedOps ERP)

PROJECT CHARTER DOCUMENT

(Phase 1 - Initial Approval Version)

Prepared By:

Laksh Pacholy

(Project Lead)

Prepared for:

United Engineering

Client Representative:

Mr. Prafull Tiwari

(Managing Partner)

Document Version	1.0
Date	18-02-2026
Status	Under Client review
Confidentiality	Internal & Client Use Only

This document contains proprietary information of United Engineering and the UnitedOps Development Team

APPROVAL

By signing this Project Charter, the parties acknowledge that they have reviewed and understood the project purpose, scope, objectives, high-level requirements, timeline, and associated assumptions as outlined in this document. The signatories confirm their agreement with the defined direction of the project and authorize the Project Team to proceed to the detailed Software Requirements Specification (SRS) phase. Any significant changes to scope, objectives, or timeline beyond this point shall be formally reviewed and mutually agreed upon by both parties.

For Development Team

Name: Laksh Pacholy

Role: Project Lead

Signature: Laksh

Date: 2/03/26

For United Engineering

Name: Mr. Deepak Tiwari

Designation: Managing Director

Signature:

Date: 2/03/

This document contains proprietary information of United Engineering and the UnitedOps Development Team